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Eastern Flowpath 

 
L-8 Flow Equalization Basin (FEB) 

Outflow pump station in testing phase; Construction is 87 percent complete; 
Completion expected December 2016 

 
Stormwater Treatment Area 1 West (STA-1W) Expansion #1 

Construction is 25 percent complete; Completion expected December 2018 
 

Structure S-375 Expansion (G-716) 
Construction is 65 percent complete; Completion expected April 2017 

 
G-341 Related Conveyance Improvements 

Bolles East L-16 Canal Segment 1 (~1.2 miles) construction was completed September 2016; Segment 2 
(~1 mile) construction is 20 percent complete and completion is expected by March 2017; Segment 3 

(~3.2 miles) design is ongoing and construction will begin by June 2017; Duda Road bridge construction 
completion expected by November 2016 

 
 

Central Flowpath 

 
A-1 Flow Equalization Basin (FEB) 

Operational Testing and Monitoring Phase (OTMP) is ongoing 
 
 

Western Flowpath 

 
Design activities to begin by 2019 

 
 

Additional Components 

 
Stormwater Treatment Area (STA) Science Plan 

Nine studies to better understand the sustainability of STA performance at low phosphorus 
concentrations are ongoing; Nine technical publications completed 

 
Sub-Regional Source Controls 

Canal cleaning demonstration project and a water quality data and historical documentation summary 
project are ongoing 

 
Mecca Impoundment 

Design Documentation Report completed in June 2016 
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Consent Order1 Milestones 
(with deadlines or completion dates ranging from December 2015 through November 2017) 

 
Project: Activity Deadline Date Completed Days +/- 2 

Eastern Flowpath 

STA-1W Expansion #1: Initiate Construction 1/31/2016 11/12/2015 +80 

S-375 Expansion: Initiate Construction 1/31/2016 11/12/2015 +80 

S-5AS Modifications: Complete Construction 9/30/2016 5/28/2016 +125 

L-8 Divide Structure: Initiate Construction 10/1/2016 9/11/2014 +751 

L-8 FEB: Complete Construction 12/31/2016   

STA-1W Expansion #1: Construction Status Report 3/1/2017   

L-8 Divide Structure: Complete Construction 9/30/2018 7/7/2016 +815 

Central Flowpath 

A-1 FEB: Construction Status Report 3/1/2016 12/4/2015 +88 

A-1 FEB: Complete Construction 7/30/2016 7/24/2015 +372 

Western Flowpath 

Design activities to begin by 2019 
1: FDEP Consent Order 12-1148 (associated with National Pollutant Discharge Elimination System Permit No. FL0778451-001-FL7A/RA) and 
FDEP Consent Order 12-1149 (associated with Everglades Forever Act Permit No. 0311207) 
2: + = days ahead; - = days behind 

 

 
Photo of the Month 

 
Bolles East (L-16) Canal in Palm Beach County – April 2016 
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